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DATE:  April 11, 2007 
 
SUBJECT:  Authorization of Amendment No. 3 to Agreement No. 35-03 with Hellmuth, Obata 
+ Kassabaum, PC (HOK) to complete design services for the Columbia Pike Super Stops. 
  
C. M. RECOMMENDATION:  
 

Approve Amendment No. 2 to Agreement No. 35-03 between the County Board and 
Hellmuth, Obata + Kassabaum, PC (HOK) to increase additional amount of $46,000 to 
fund the work required to complete the design of the Columbia Pike Super Stops.  

 
ISSUE:  None. 
 
BACKGROUND:  The County Board approved an agreement between the County Board and 
HOK in November 2003 for design of enhanced bus shelters to improve the transit experience 
along the Columbia Pike corridor for our customers.  The stops are the second phase of major 
transit improvements for the corridor that began with the restructure of the Metrobus 16 line in 
2003.  The 16 line (branded as “Pike Ride”) carries more than 12,000 passengers per day making 
it the highest bus ridership in the Commonwealth of Virginia and among the top ten of all 
WMATA bus service lines.   
 
DISCUSSION:  The design phase is nearly finished with the final step of preparing construction 
documents for the three (3) prototype shelters to be completed.  Under the Agreement, the 
County has the right to extend the Agreement and obtain additional services from the Contractor.     
As a result of exercising the rate increases and partial completion of construction documents, at 
the request of the Virginia Department of Transportation (VDOT) for permit review, an 
additional $46,000 will be needed to complete the design services under this contract. 
 
FISCAL IMPACT:   The additional $46,000 needed is budgeted in the Transit Program within 
the Capital Improvement Program budget (313.43515.MA36.0319.0000).  This phase of the 
project is entirely funded by a FY 2004 State grant through the Virginia Department of Rail and 
Public Transportation. 
 


